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December 14, 2006 

TO: 	Romy Cachola, Chair, Council Committee on Transportation and Planning 

CC: 	Donovan Dela Cruz, Council Chair 
Transit Advisory Task Force members 

FROM: 	Ka471.rayashid , Chair, Council Transit Advisory Task Force 

SUBJECT: Transit Advisory Task Force Report 

Following is the report of the Transit Advisory Task Force called for in Council Resolution 06- 
292, CD1, "Establishing A Transit Advisory Task Force To Assist The Council In Selecting The 
Locally Preferred Alternative For The City And County Of Honolulu." 

The above-referenced Council resolution asked the Task Force to make findings and 
recommendations in three areas: 

1. Whether each alternative in the AA is presented fairly and accurately. 

2. Whether the AA's forecast of ridership, impacts, costs and financing for each alternative 
is reasonable, whether the data provided is comparable to historical data from operating 
systems in other jurisdictions, and whether the alternatives can be fairly compared on the 
basis of those forecasts. 

3. Whether any additional info{ 	illation must be obtained to enable the Council to select a 
Locally Preferred Alternative, and if so, where and how such information can be 
expeditiously obtained. 

The Task Force established several committees to review specific aspects of the Alternatives 
Analysis: 

• Committee to review modeling methodologies and the ridership and travel time forecasts 
they produced. 

• Committee to review construction cost estimates to ascertain whether they were 
reasonably compiled and prepared consistently for all alternatives involving construction. 

• Committee to review financing of proposed alternatives involving construction. 
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These committees have prepared reports presenting their findings, which are included in 
Appendix 1. 1  In addition, the Task Force's transit analyst addressed other issues as requested by 
the Task Force Chair. 

1. Whether each alternative in the AA is presented fairly and accurately. 

The Alternatives Analysis ("AA") proposed four alternatives — No Build, Transportation System 
Management (improvements not involving capital expenditures), Managed Lane, and Fixed 
Guideway. We conclude that these alternatives were fully and fairly presented. The Task Force 
focused its review on the two alternatives involving construction (Managed Lane, Fixed 
Guideway). 

Presentation of the Managed Lane Alternative (Alternative No. 3). The Managed Lane 
Alternative mirrors a proposal submitted to the City Department of Transportation Services 
(DTS) Administration by a member of the public approximately 1 year ago, in response to 
invitations to the public to come up with alternatives to a fixed guideway system. (The primary 
differences are that the DTS Managed Lane Alternative has added an off ramp at the stadium, 
and a station near Middle Street.) The Task Force finds that the Alternatives Analysis' 
presentation and assessment of this alternative were fair and accurate, however, it may well be 
that operational variations of this alternative could make it more attractive and/or feasible than 
the specific version considered. These variations are discussed under question no. 3 below 
(additional information). 

Use of "rail" as a shorthand for the Fixed Guideway Alternative. The Fixed Guideway 
Alternative has been regularly referred to as the "rail" alternative. The Alternatives Analysis did 
not specify the transit technology (e.g., light rail, heavy rail, bus rapid transit, personal rapid 
transit) to be operated on Alternative No. 4's fixed guideway. Rather, it states that the choice of 
technology will be made at a later stage in the planning process. 2  

2. Whether the AA's forecast of ridership, impacts, costs and financing for each 
alternative is reasonable, whether the data provided is comparable to historical data 
from operating systems in other jurisdictions, and whether the alternatives can be 
fairly compared on the basis of those forecasts. 

Ridership forecasts. Each of the members (2) of the Committee charged to review the 
Alternatives Analysis' ridership forecasts independently prepared a report presenting the results 
of his review. Professor Karl Kim, Ph.D., Professor and Chair, Urban & Regional Planning, 
University of Hawaii at Manoa, reviewed the planning methods, sources of data, and the internal 
workings of the computer model used to produce ridership estimates, and concluded that the 
model produced useful information that could reasonably be relied on for the planning purposes 
of the Alternatives Analysis. Professor Panos Prevedouros, Ph.D., Professor of Transportation 
Engineering, Department of Civil and Environmental Engineering, University of Hawaii at 
Manoa, reviewed the model's outputs, as presented in the Alternatives Analysis, and questioned 
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specific results that in his view call into question the model's predictions for these same planning 
purposes. Both Professors' reports are included in Appendix 1. 

The Task Force's transit analyst checked with DOT/Federal Transit Administration ("FTA") staff 
in Washington to ascertain FTA's familiarity and "comfort level" with the ridership forecasting 
model being used here? The Honolulu planning model does not suffer from deficiencies that 
FTA has identified in other transportation ridership forecasting models in current use. 4  
Nevertheless, FTA will be reviewing the operation of the model and its outputs in detail over the 
next few months in anticipation of the City's application for entry into New Starts Preliminary 
Engineering. This review will include testing of the model to ascertain how well its outputs 
compare with the on-board survey results, as well as how well it reproduces observed travel and 
ridership patterns. 

The Task Force cannot resolve the disagreements between these Task Force members/professors. 
Professor Kim concludes that the model reflects a sound, "best practices" approach that produces 
useful, consistent results that enable evaluation and comparison of alternatives. Although 
Professor Prevedouros is critical of specific results produced by the Honolulu planning model, he 
does not disagree with the use of computer models for transportation planning. We appreciate 
that FTA has no a priori dissatisfaction with the computer model being used for this project, and 
welcome FTA's thorough review and testing of this model and the results it produces. If any of 
the questions posed by Professor Prevedouros in fact raise substantive issues with the model, we 
would expect the FTA's review to flag them. We note that, with respect to the model's 
projections that are based on population trends, the population data used in the model are 
generated by the State, and must be accepted for transportation planning purposes. We conclude 
that the ridership and related forecasts presented in the Alternatives Analysis provide a 
reasonable basis for describing the impacts of each Alternative, and for comparing these 
Alternatives. 

Construction Costs. The Task Force's committee charged with reviewing cost estimates for the 
two Alternatives involving construction (Managed Lane Alternative and Fixed Guideway 
Alternative) concluded that the capital costs for each were compiled using the same FTA-
prescribed methodology and common unit cost prices. These unit prices (price per cubic yard of 
concrete, per ton of reinforcing steel, etc.) were obtained from recent large construction projects 
on Oahu (Waimalu section of the H-1 highway viaduct widening) and validated against U.S. 
Navy construction unit cost data. Both Alternatives are designed to AASHTO design standards. 
The committee also compared cost per square foot estimates for construction of the Alternatives' 
elevated (bridge) structures ($330 per square foot, and $390 per square foot for construction in 
urban areas) against the Hawaii State DDT's current planning cost estimate for elevated 
structures -- $4004500 per square foot. The Task Force agrees with this committee that the 
Alternatives Analysis' construction cost estimates were fairly and consistently prepared, and that 
they may be used for both planning and cost comparisons. 

Because of the attention focused on comparison of the Alternatives Analysis' estimates of 
construction costs versus actual costs to construct a partially elevated tollway in Tampa, Florida, 
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the Task Force requested the committee to assess whether the two projects are comparable. The 
committee concluded that the projects are sufficiently different (actual costs versus projected 
costs with contingencies; available, accessible ROW vs. construction in actively used highways; 
no utilities relocation vs. extensive relocations) as to make the comparison unreasonable. 

This committee noted the significance of the proposed location of the Fixed Guideway 
Alternative's maintenance/vehicle storage facility at the Navy Drum Storage site (blue shaded 
area Makai of Farrington Highway in AA, figure 24 on p. 2 - 10). By treating the need to 
connect the fixed guideway to this particular site as mandatory, flexibility may be lost to extend 
the fixed guideway in the Koko Head direction, or to construct this Alternative in otherwise 
logical segments. The Task Force recommends that a renewed effort to find an alternative site 
for the maintenance/vehicle storage facility that is closer to downtown, so that the planning for 
this Alternative is not unnecessarily constrained. 

Financing. This committee reviewed the methodology developed to calculate GET 1/2% tax 
surcharge revenues and concluded that it produced a reasonable range of tax revenue estimates. 
The possibility that taxpayers will "game" the tax scheme (by reallocating taxable income to 
other islands) is real, and the Task Force recommends that the Council develop a plan for 
addressing it. 

Federal funding request. The Federal New Starts funding being budgeted for in the Alternatives 
Analysis ($930-950 million) exceeds the amount FTA gives to most projects ($750 million). We 
note, however, that the amount being sought is 20-25% of total costs, depending on the funding 
obtained from the GET V2% surcharge. This percentage is a smaller share of total project cost 
than FTA usually provides, and has been cited by FTA as justification for a Federal contribution 
exceeding the usual amount. In view of FTA's informal advice to ask for what is really needed, 
we conclude that it is reasonable to use the AA's proposed Federal contribution for planning 
purposes. 

3. Whether any additional information must be obtained to enable the Council to 
select a Locally Preferred Alternative, and if so, where and how such information can 
be expeditiously obtained. 

The Task Force did not identify any additional information that the Council must obtain before 
proceeding. However, as observed above, the Alternatives Analysis should have presented 
variations on the Managed Lane Alternative that could make this alternative more attractive. 
Appendix 3 contains suggestions for fleshing out possible variants of the Managed Lane 
Alternative. 

A witness at the City Council's hearing held December 7, 2006, testified to limitations on 
electric generating capabilities on Oahu that could adversely affect operation of electric-powered 
vehicles on a fixed guideway transit system. When this concern was raised with DTS 
Administration, the response was that Hawaiian Electric Co. has assured that it can meet a fixed 
guideway transit system's power requirements. The Task Force recommends that this issue be 
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explored in more detail, perhaps within the NEPA process. 

Environmental Review Status. Council members have questioned why the Alternatives Analysis 
Report was not accompanied by a Draft Environmental Impact Statement (DEIS) presenting 
information as to the environmental consequences of the alternatives described in the Report. 
Early on in the preparation of the Alternatives Analysis, it was the Department of Transportation 
Services (DTS) Administration's intention to prepare the Alternatives Analysis and a draft 
Environmental Impact Statement at the same time. 5  The Task Force and the Council have 
recently been informed that the DTS Administration now plans to conduct the Federal 
environmental review (NEPA) process after the selection of the Locally Preferred Alternative. 6  
This process will begin with "scoping," which involves the identification of alternatives to be 
studied in the environmental review. This procedure for meeting NEPA requirements is 
permitted by FTA guidance, 7  however, FTA requires completion of the scoping process prior to 
a project's entry into Preliminary Engineering. 

By proceeding in this order, the DTS Administration expects that seoping's identification of 
alternatives will be limited to those that are responsive to specific environmental issues posed by 
the selected Locally Preferred Alternative. The scoping process could elicit proposals that are 
alternatives to the LPA itself, however, including an alternative that was considered and rejected 
when the LPA was chosen. In this event, if the Federal Transit Administration is not persuaded 
that elimination of that alternative was reasonable, it may be necessary to include that alternative 
in the environmental review process. 

Finalization of OMPO' s regional transportation plan. The Oahu Metropolitan Planning 
Organization's (OMPO) projection of worsening traffic congestion provides the formal impetus 
for the preparation of the Alternatives Analysis. Its predictions appear in OMPO's draft regional 
transportation plan. The Council should assure that the final version of OMPO's regional 
transportation plan is substantively unchanged from the draft version being relied upon. 8  

Each committee presented a summary of its draft report to the Task Force, and responded to questions from Task 
Force members. The public also had opportunity to comment on these presentations. However, due to the limited 
time available, the members of each committee may not have had opportunity to evaluate in depth the reports 
prepared by the other committees. 

2  "The system could use any of a range of fixed-guideway transit technologies that meet performance requirements 
and could be either automated or employ drivers." AA, p. 2 - 7. 

Vehicle performance assumptions: vehicle loading — one standee per 2.7 sq. ft. of floor space; multi-car trains (two 
vehicles per train), each train is 175-200 ft long and capable of carrying 300 passengers). AA, p. 2 - 15. 

"A broad range of technologies was considered for application to this alternative [Alternative 4: Fixed 
Guideway], including light rail transit, personal rapid transit, automated people mover, monorail, magnetic 
levitation (maglev), commuter rail, and emerging technologies that are still in the development stage. Through a 

AR00149833 



Transit Advisory Task Force Report 
December 14, 2006 
Page 6 of 7 

screening process, seven transit technologies were selected and will be considered as possible options. Those 
seven potential technologies include: conventional bus, guided bus, light rail, people mover, monorail, maglev 
and rapid rail. Technologies that were not carried forward from a screening process include personal rapid 
transit, commuter rail, and the emerging technologies. The technology screening process and results are 
documented in the Honolulu High-Capacity Transit Corridor Project Technology Options Memo." 

Alternatives Analysis Detailed Definition of Alternatives, p. 6 - 1 (Nov. 1, 2006). 

3 The transit analyst spoke with an FTA staff member who was indeed familiar with the Oahu transportation 
planning model -- he oversaw its initial development in the mid-`90's while working as a contractor employee prior 
to joining FTA. 

4 The ETA staff member referred to a technical discussion of these computer model deficiencies at a recent (June 
2006) FTA-sponsored workshop that reviewed current issues in transportation planning methodology. Materials 
from this workshop appear at the FTA website. Attached is a discussion paper resulting from this workshop that 
reviews the history of New Starts transit ridership projections produced by computer planning models. See 
Appendix 2. 

"Scoping Report: Honolulu High-Capacity Transit Corridor Project," at p. 3 -1 (April 6, 2006). 

6  In the course of the Task Force's discussion of a draft of this report, a Task Force member indicated that the 
approach to accomplishing Federal NEPA environmental review that the DTS Administration now plans is similar 
to the State's environmental review procedure under Ch. 343, which encourages environmental review after an 
agency's proposed action has been defined. Section 343-5(f) of this chapter encourages cooperation among Federal 
and State agencies when both a State EIS and a NEPA EIS are required for the same project, including preparation 
of a single EIS document that meets both State and Federal requirements. 

7 In a letter to Councilrnernber Cachola, Chair, Transportation and Planning Committee, dated November 22, 2006 
(14D-0958), DTS Director Kaku stated -- 

"... the Administration was poised to prepare the AA and DEIS as a single document (AA/DE1S). An 
AA/DEIS follows FDA's traditional approach for preparing the programmatic environmental analyses and 
documentation. Beginning in 1993, FTA began to allow for the completion of an AA prior to the 
preparation of a DEIS as another option. Therefore, in accordance with Council Resolution 05 --377, 
CD1, the Administration has been following the latter option approved by FTA, whereby the AA required 
by 49 U.S.C. Section 5309(d) is conducted as a planning study prior to the National Environmental Policy 
Act review. 

"An EIS document is now scheduled to be prepared concurrent with the progress of preliminary 
engineering efforts once the EPA has been determined." 

Guidance recently issued by the FTA discussing the relationship between the Alternatives Analysis and the NEPA 
environmental review process authorizes compliance with the environmental review process after completion of an 
Alternatives Analysis. From this guidance, summarized below, it appears that the entire environmental process may 
be conducted after the Alternatives Analysis, including the scoping phase. (Scoping is required by the NEPA 
process to identify the range of alternatives to be addressed in the DEIS.) However, with respect to scoping, "FTA 
requires projects to have progressed beyond the NEPA scoping phase before it will approve entry into New Starts 
preliminary engineering." The DEIS may then be prepared as part of preliminary engineering. "ETA recognizes 
that when the Draft EIS is being prepared as part of the New Starts PE [Preliminary Engineeringl process, the 
scoping process can take 3 to 4 months to complete. Project sponsors should build this step into the schedule, 
recognizing that scoping can occur while FTA is reviewing the ridership, cost, and financial information that support 
the request to enter into New Starts PE." Federal Transit Administration, "Guidance on New Starts Policies and 
Procedures," p. 5 (May 16, 2006)) 
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DTS Chief Planner Torii Hamayasu has confirmed that it is now the DTS Administration's plan to prepare a DEIS 
after the Locally Preferred Alternative is selected, and that a new scoping process will first be conducted to support 
that DEIS effort. The DEIS will then be prepared (for submission to and eventual issuance by FTA) based on the 
result of that scoping report. 

FTA's guidance states: 
"Performing the New Starts planning Alternatives Analysis prior to the environmental review process (so-
called "Option 1") is most effective when the study area has complex transportation issues and a myriad of 
potential solutions, including alternative transportation modes, transit technologies, and alignments, and 
combinations thereof. In this case, a planning study to focus the issues is appropriate before initiating the 
environmental review process." 

This guidance goes on to state that, 
"...for the results of a planning study (including a New Starts planning Alternatives Analysis) to be carried 
forward into the environmental review process, those results must be subjected to public and interagency 
review and comment during the scoping of the EIS, among other requirements." 

Federal Transit Administration, "Notice of Availability of Guidance on Section 6002 of the Safe, Accountable, 
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU)," response to Question 13, 71 
Fed. Reg. 66576 (November 15, 2006). 

8  In a planning context, the Alternatives Analysis represents a governmental response to the O'ahu Metropolitan 
Planning Organization's (OMPO) projection of worsening traffic congestion in the Kapolei — University of Hawaii-
Manoa corridor. Alternatives Analysis, pp. S-1 — S-2. These projections are presented in OMPO's draft "O'ahu 
Regional Transportation Plan (ORTP) 2030." This draft was approved by OMPO's Policy Committee on April 4, 
2006, however, it has not been finalized or officially released. A notice has recently been placed on the OMPO web 
site stating: "The Oahu Regional Transportation Plan is being finalized; a final document is expected by the end of 
2006." 
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Review of Alternatives Analysis 
Ridership Forecasts 

Karl Kim, Ph.D., Transit Advisory Task Force Member 
Professor and Chair, Urban & Regional Planning 

University of Hawaii at Manoa 
2424 Maile Way, #107 
Honolulu, HI. 96822 

Tel: 956-7381; FAX 956-6870 

Overview 

Documents related to ridership estimates were reviewed, including the Honolulu 
High-Capacity Transit Corridor Alternatives Analysis Report, the draft Transit 
Forecasting Methodology Report, and Travel Forecasting Model Development 
Project of the Oahu Metropolitan Planning Organization, Final Documentation. A 
number of source documents such as the 2005 On-Board Bus Survey and other 
materials from the consultant were also reviewed. In addition telephone 
interviews were conducted with Mr. Torn Hamayasu (DTS), Mr. Gordon Lum 
(OMPO), and Mr. Mark Schiebe (PBQD). 

The review was focused on three interrelated questions: 1) are the models and 
methods used sound? 2) do they produce useful information? and, 3) are the 
results accurate, reliable, valid? The review concludes with some summary 
comments. 

Background 

The Alternatives Analysis provides estimates for 2005 and 2030 for existing 
conditions, no-build,TSM, Managed Lane, and a number of Fixed Guideway 
alternatives. The ridership estimates are based on the OMPO regional travel 
demand model which was updated to estimate the effects of both existing 
conditions and the various alternatives. OMPO uses a "best practice" modeling 
approach whereby the components of the traditional four-step (trip generation, 
trip distribution, mode choice, network assignment) estimation procedure have 
tested and validated in other jurisdictions and then used in Honolulu. While 
there have been some new approaches to demand forecasting proposed in the 
literature, the emphasis with OMPO is to use industry-standard and FTA 
approved methods and approaches along with updated information. The number 
of trip assignment zones has been increased from 284 to 762. A new on-board 
bus survey was completed in 2005 which was used to validate the results of the 
ridership estimates. Some other enhancements to the OMPO model include the 
use of 11 different resident trip purpose (including 6 work-related trips) and a 
two stage trip distribution process to link trip productions to attractions and 
produce trip tables. The trip distribution procedure uses a Fratar, iterative fitting 
technique for balancing rows to equal productions and columns to equal 
attractions. The mode choice model utilizes a nested structure in which auto, 
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transit, and non-motorized travel (walk/bike) are considered; as are options such 
as single vehicle occupant, 1- and 2- occupant auto, local and premium bus 
services as well as kiss-n-ride and park-n-ride facilities. In addition to the 
estimation of ridership, travel times by mode and class and type of service are 
also provided. The FM SUMMIT package also generates zone-to-zone estimates 
of ridership and travel benefits and impacts. 

Soundness of Methods 

After reviewing the various documents and speaking to many of the principals 
involved, I am convinced that the general approach — that is, using a version of 
the traditional four-step process, using the same model that was developed for 
the metropolitan planning organization (OMPO), and following MA's guidelines 
and recommended procedures is not only sound, it provides opportunity to take 
advantage of work done over the years for Oahu as well as to incorporate ideas 
and knowledge from other jurisdictions. The "best practice" approach may not 
necessarily lead to the most innovative, or advanced or latest theoretical 
developments in ridership forecasting, but it does enable the City to build on 
widely accepted, tested, and used approaches to ridership forecasting. The other 
advantage is that it enables a degree of peer-review to occur, not just because the 
OMPO models have been developed and tested and reviewed and vetted over a 
lo year period, but also because FTA has reviewed and accepted both the model 
form and the use of various parameters and functions used in the modeling 
process. 

There has been discussion as to whether or not the traditional four-step, 
"comprehensive" approach should have been used. It is the industry standard. It 
is what is currently taught as the approach to take in urban transportation 
planning courses. The advantage is that the pieces of the model can be 
disentangled — from the land use and population projections, to auto ownership, 
to the generation of trip (work, school, recreational, etc.), to the distribution of 
trips in terms of origins and destinations and in terms of production and 
attraction zones, to the modal split (between transit and private automobile) 
including various nested combinations (park-n-ride, kiss-n-ride, bus-to-rail, 
etc.), as well as non-motorized modes (walk and bike). While the approach is 
complicated and multi-faceted, the value of it is that it lets us review, 
systematically, the various assumptions, data, forecasts, and inputs into the 
model and it allows us to understand both the overall ridership estimates as well 
as the regional, neighborhood, and eventually station location effects. While 
there have been some general criticisms of the large-scale comprehensive 
modeling it is, fundamentally, a sound approach to ridership estimation. 

There have been some notable improvements made to the forecasting procedures 
used in Honolulu. The number of transportation analysis zones (TAZs) has been 
greatly increased. The kinds of different trip purposes has also been augmented. 
There have been continued developments in the trip distribution procedures. 
The model uses a Fratar approach which provides a form of internal consistency 
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and validation, as the trip tables must balance. It is the recommended approach 
for the trip distribution component of the model. It should also be noted that 
there have been improvements in the mode choice part of the estimation 
procedure. A nested logit multinomial model is generally acknowledged as the 
preferred approach. While we are somewhat constrained by the choice of nests 
and the particular ordering, it does provide a superior approach to considering 
different travel modes in a more sequential fashion than a more "flattened" 
polynomial mode choice. 

While one could nit-pick or quibble over the functional forms, model coefficients, 
and utilities contained in the model, from my perspective, the general approach 
taken is sound. While there are always opportunities to improve travel demand 
forecasting, it is also critical that reviewers understand and accept the 
fundamental differences between an approach which uses industry standard best 
practices for estimating overall travel demand by alternative versus a more 
limited partial picture of one or more aspects of transit ridership. 

Does the Travel Demand Model Provide Useful Information? 

While one can also ask for more detailed information about a particular travel 
mode or class of service, or the impacts on an individual neighborhood, the 
advantage of the large scale modeling approach is that it enables us to review 
system-wide effects and to compare the choices of no-build, TSM, managed lanes, 
and fixed rail alternatives. The disadvantage of this approach, however, is the 
problem of information overload or sorting out the most useful and important 
elements for evaluation and decision-making. It should be noted, however, that 
the Alternative Analysis provides useful information on: i) the total number of 
transit trips for each of the different alternatives including fixed rail estimates; 2) 
the estimated fixed rail boardings for proposed stations; 3) total VMT (vehicle 
miles traveled), VHT (vehicle hours traveled), and hours of delay for each of the 
alternatives; and 4) peak hour volumes and LOS (level of service) estimates for 
screenlines by alternative. 

These systemwide measures are useful in a number of ways. They provide an 
estimate of automobile use versus other modes of travel. The VMT and VHT 
measures show auto use both in terms of miles and in terms of hours spent on the 
road. The vehicle hours of delay is a measure of congestion as are the estimates 
of LOS. There are two kinds of information provided in the Alternatives Analysis 
report: 1) information about future travel patterns and demand; and 2) 
information which allows for the comparison of alternatives. 

Looking into the future is a difficult, challenging activity. Such is the business of 
planning. Part of the difficulty arises from the diversity of factors that can affect 
the forecasts of population, employment, and other activities of travel demand. 
The model predicts growth in travel demand and in transit trips even under the 
‘`no-build" assumption. The Alternatives Analysis compares the increase in 
transit trips over the number of transit trips forecast under the "no-build" 
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alternative. While different alignments and configurations for the fixed guideway 
alternative are presented, it is also important to note the Alternatives Analysis 
enables comparison amongst the alternatives. This is the essence of an 
alternatives analysis. 

Were the alternatives correctly specified? The framework of comparison — 
existing conditions, "no-build," TSM (Transportation Systems Management), 
Managed Lane, and Fixed Guideway (four different alignments) is appropriate 
and reasonable. It should be noted that the bus fleet size used in the analysis 
grows from 525 (existing) to 614 (no-build) to 765 (TSM) to 846/906 (two 
direction/reversible managed lane) options. The bus fleet is held closer to 
existing levels under the guideway alternatives. 

It is also important to note that under the Managed Lane alternatives, various 
estimates of the effects of tolls were determined. Using a modeling approach 
developed for Houston and constraining the LOS to "C" (1,400 vehicles per hour) 
or "D" service (1,760 vehicles per hour) which would require a toll of $6.40 on all 
single and double occupant vehicles (all 3+ occupant vehicles would be free), the 
effects of tolls were also considered. It is important to note that this alternative is 
also studied in the OMPO model. 

Accuracy, Reliability, and Validity 

With travel demand estimation, the accuracy (or correctness) of the results can 
only ultimately be demonstrated after the system has been built and data 
collected in 2030. The issue of reliability refers to the reproducibility of the 
results. In part, this has been addressed in that the OMPO model was run in 
2002 (albeit for different alternatives) and then re-run more recently for the High 
Capacity Transit Corridor Project. An initial inspection of the results indicates 
that there is a degree of consistency and reliability in terms of the model results. 
Certainly more information on the reliability of the estimates will become 
available as parts of the model are re-run as the project advances. Also, because 
the model is reviewed not just by OMPO and by the FTA, there are opportunities 
to investigate the reproducibility of the various estimates. 

One of the advantages of using the large-scale travel demand forecasting 
procedure is that there are different ways of validating the results. More 
extensive documentation of the validation of the OMPO model is available. The 
validation consists of comparing the estimated to observed travel times for 
different classes or types of travel for a base year. Typically, an on-board bus 
survey is done to get ridership and travel time estimates as well data on origins 
and destinations. These data are compared to modeled or estimated results. A 
regression model comparing estimated to observed values is calculated, with the 
R-squared value used as measure of the explanatory or predictive power of the 
model. While there is need for more documentation of the validation effort for 
the High Capacity Corridor project, if the estimated travel times and boardings 
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are within a reasonable range of the observed 2005 on-board survey results, then 
the confidence in the estimates will be increased. 

More effort could go towards the documentation of the modeling procedure. At 
issue are concerns regarding the aggregation of effects — from the 762 zones to 
the corridor and the other reporting districts contained in the Alternatives 
Analysis. There was not sufficient time to do a full audit of the model, nor was 
there adequate opportunity to examine how the different components from 
resident based trips to visitor trips and other details were integrated. It is 
assumed that because these are elements common to the OMPO model and 
because FTA reviews these details, these aspects of the model can be verified and 
documented at some later point. 

Summary Comments 

The methods used in the ridership estimates appear to be sound. The basic 
structure and approach to ridership modeling, meet industry standards 
consistent with the "best practice" approach employed by OMPO. It is also 
somewhat reassuring that the same model which is used by OMPO is also used in 
the Honolulu High Capacity Transit Corridor Project. The use of the traditional 
four-step demand estimation procedure with a Fratar trip distribution procedure 
and a nested logit model is comparable to what is done in other jurisdictions. 
While there is need for more evaluation of some of the input data — that is 
information regarding the population estimates, employment growth, and 
patterns of development to 2030, and while there are always opportunities to 
improve the specific sub-model components regarding auto ownership, mode 
choice, induced travel demand, visitor and other special purpose trips, as well as 
estimates regarding travel preferences as well as the willingness to pay for 
different types of transportation services, the general approach and set of 
procedures utilized in estimating ridership are sound. 

The Alternatives Analysis provides useful information regarding travel demand, 
transit use (both presently and into the future), and a basis for comparison of 
alternatives in terms of key indicators related to transportation such as VMT, 
VHT, hours of delay, and LOS associated with the baseline, no-build, TSM, 
managed lane, and fixed guideway alternatives. While additional information 
could have been provided in terms of other benefits associated with increased 
choice of travel modes, increased reliability of travel from one point to another, 
and the differential impact of increased mobility and accessibility for various 
groups, allowing for more closer inspection of transportation equity and 
environmental justice requirements of each of the alternatives, these are 
concerns that might also be addressed in the environmental impact assessment 
procedure. 

The Alternatives Analysis is a fairly digestable document. Unlike others which 
take hundreds of pages of text, this one seems fairly concise and focused on key 
issues, concerns, and impacts. As such it provides an adequate base of 
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information on which to make a policy decision as to whether or not to proceed to 
the next stage of planning and preliminary engineering 

A final comment is that the travel demand estimation procedures and the 
ridership estimates appear to be somewhat conservative. First, it is important to 
note that the "best practice" approach employed in this study will yield more 
reliable results since the techniques are used and tested and evaluated in many 
other jurisdictions. Second, because the model is reviewed by the VIA, the 
parameters, utilities, and estimates are constrained by federal guidelines. Third, 
modest assumptions regarding the cost of gasoline or automobile travel are 
utilized. They are predicted to grow no faster than the general rate of inflation. 
Fourth, assumptions regarding future development around stations and the 
increased ridership associated with transit oriented development or transit 
adjacent development were quite modest. For purposes of comparison across the 
various alternatives, the same pattern of land use and population growth and 
development was used. There has been much research to the contrary, that a 
fixed guideway system will in fact result in increased densities, resulting in lower 
automobile use and greater transit ridership. Finally, the utility functions used to 
specify the willingness to travel by various transportation modes are assumed to 
remain constant over the period. This is to suggest that people in 2030 will 
behave much as they do today. The willingness to take a fixed rail guideway 
system is ultimately based on the willingness of people today to use bus service. 
This is a conservative approach. The modest growth in transit ridership results 
from the improvements in transportation services vis-a-vis the various 
alternatives and alignment choices with constant preferences and utility 
functions. 

While there is always room for improvement in the difficult task of travel demand 
forecasting, and while we must remain vigilant over the application of various 
forecasting techniques and the data used as inputs to the model, the ridership 
forecasts were done using sound methods, providing useful information that is 
reasonably accurate, reliable, and valid. 
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HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT: 
ALTERNATIVES ANALYSIS (AA) REPORT - Report to Transit Task Force 

Panos D. Prevedouros, Ph.D. - December 10, 2006 
Member, Honolulu Transit Task Force, and Professor of Transportation Engineering, 
Department of Civil and Environmental Engineering, University of Hawaii at Manoa 

This paper reviews the Alternatives Analysis report from an engineering perspective. In 
general, its organization tracks the organization of the report. 

-+ Page 5-2: "Motorists experience substantial traffic congestion..." The report relies heavily 
on anecdotal experience of traffic congestion. It would benefit from a quantitative presentation 
of congestion data for major origin-destination pairs. This would allow for comparison of 
Honolulu's congestion to other cities. Data from the State's Congestion Management System 
should be cited and tabulated. 

-+ Page 1-1: The statements of purpose 
• "improved mobility" 
• "provide faster, more reliable public transportation services" 
• // provide an alternative to private automobile travel" 

make it clear that this is a public transit analysis - not a more comprehensive analysis of 
transportation issues in the subject corridor. In particular, the effects of the alternatives on 
freight transportation in the corridor are not considered, even though the alternatives will 
plainly impact freight. This Alternatives Analysis does not respond directly to the need to 
reduce traffic congestion on Oahu. 

-+ Page 1-1: Bottom: "Current a.m. peak period times for motorists from West Oahu to 
Downtown average between 45 and 81 minutes. By 2030, after including all of the planned 
roadway improvements in the ORTP, this travel time is projected to increase to between 53 and 
83 minutes." 

From this description, travel time will be relatively stable for 25 years into the future (45 
minutes to 53 minutes, 81 minutes to 83 minutes, on average, provided the ORTP roadway 
improvements are implemented.) I question whether this level of inconvenience is severe 
enough to justify a fixed guideway project of the magnitude proposed in the Alternatives 
Analysis, in addition to the cost of the base improvements called for in the ORTP. 

-4 Page 1-9: The UT-1-Manoa campus is not identified here as a major public transit destination, 
notwithstanding the data presented on page 1-4 (20,000 students, 6,000 staff; 60% of students 
must drive or use transit to attend classes). If it is not a major transit destination, why is rail 
service to the UHM being considered? 

Page 1-13, Table 1-1: The vehicle speed projection data presented here are not consistent with 
engineering observations. Once a street segment becomes saturated with traffic, such as the 
"Liliha Street" segment on the H-1 freeway, the average speed of vehicles on that segment tends 
to stabilize at about 15 mph. Therefore, the estimated average speed drop from 19 to 12 mph on 
the Liliha segment is unlikely. Rather, increased traffic will be experienced as longer periods of 
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traffic congestion. The planning model does not seem to be able to model saturated traffic 
conditions correctly. This can affect speed estimates for congested roadways, and result in 
inaccurate travel time forecasts. 

--> • Page 2-3: Bus fleet size estimated for the Managed Lane alternative is overstated, and is not 
consistent with national experience. Buses run 10 miles in approximately 10 minutes on HOT 
lanes. As a result of improved bus efficiency, either fleet size is reduced, or a given fleet size can 
provide a much higher service frequency. 

--> Page 2-16: It is not clear from the Operating and Maintenance cost estimates presented here 
whether replacement costs for the rolling stock and the multitude of deteriorating pieces of 
equipment (switches, generators, signals, computer controls, extensive wiring and power 
system, etc.) of the Rail option have been included in projections of annual O&M costs. Text at 
pages 3-9 and 3-10 do not answer this question. 

--> Page 3-2: Table 3-1: Significant trip growth is projected in two out of 25 Traffic Analysis 
Areas on Oahu. Specifically: 

Area 11 is Honouiliuli and Ewa Beach 	2005 total daily trips are 176,000 
2030 total daily trips forecast at 342 1000 

This is an increase of 166,000 total daily trips. 

Area 12 is Kapolei, Ko'Olina, Kalaeloa 	2005 total daily trips are 122,000 
2030 total daily trips forecast at 362,000 

This is an increase of 240,000 total daily trips. 

Trip generation for these two areas will change from 298,000 trips in 2005 to 704,000 
trips in 2030, a growth of 136% in 25 years. These estimates are questionable, given Oahu's 
population growth of 4.8% between 1990 and 2000, the annual growth in tourism of only 0.6% 
per annum since 1990, continued reduction in agriculture, stability in military operations and 
reduced travel as baby boomers retire and draw a pension instead of going to work. 

For order-of-magnitude purposes, this 704,000 transit trip projection for areas 11 and 12 
should be compared with the Table 3-3 estimates for transit trips under any of the four fixed 
guideway alternatives - 281,900 to 294,100 - for entire Oahu. If trips in areas 11 and 12 grow by 
only half as much, by 68% in 25 years, then their 352,000 projected new trips would be close to 
the projected total number of transit trips on Oahu. 

-+ Page 3-4: Data in Table 3-3 in combination with Table 3-7 also provide useful order-of-
magnitude comparisons: 

• Year 2030 Transit trips in the "No Build" alternative are projected at 232,100. 
• Year 2030 Transit trips with the Rail alternative most favorable to transit are projected at 

294,100. 
• Total gain in transit trips after a rail system is constructed: 62,000 transit trips. 
• Year 2030 Vehicle trips are estimated at about 3,000,000 (at a 1.6 average occupancy 

including buses, this estimate represents 4,800,000 person trips). 
• The 62,000 new transit trips reflect about 1% of person trips. 
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73.0 HART 
67.0 Hall 2000 
88.0 Rail 1992 

BRT 2001 104.0 
Rail 2006 96.0 

85.6 

Year Actual 
1990 75.6 
1991 72.8 
1992 73.0 
1993 75.6 
1994 77.3 
1995 72.7 
1996 68.9 
1997 68.6 
1998 71.8 
1999 66.2 
2000 66.6 
2001 70.4 
2002 73.5 
2003 69.1 
2004 61.3 
2005 67.4 

Average 70.7 

rForecast t Source I Difference I % Error 

14.9 	1 21.1% I 

Baseline transit trip projections have been historically overstated by about 21%, as the 
table below indicates. The table shows actual TheBus trips versus forecasted TheBus trips in the 
"No Build." In other words, the base ridership in the No Build is inflated. Once the base is 
inflated, all transit ridership forecasts are inflated and justifiably uncertain. 

Millions of TheBus Transit Trips per Year 

From Table 3-3 it can be observed that in 2030 the number of transit trips for the No 
Build Alternative is 232,100, and that the number of transit trips in the best rail option is 
294,100. If the Rail's trip estimate is overstated by 21%, then 294,100 become 232,339; these are 
about equal to the transit trips in the No Build. Thus, all of the gain in transit trips due to a rail 
system may be attributable to the inflated baseline forecasts. 

--> • Pages 3-7, 3-8: The TSM alternative is estimated to have a requirement for 6,200 parking 
stalls at various park-and-ride facilities, the Managed Lane alternative has the same 
requirement, but the 20-mile rail option is projected to require only 5700 parking stalls. A 
smaller parking requirement for rail compared to TSM and ML does not make sense. In the Rail 
alternative many riders who cannot walk to a station must drive and therefore have to park 
their vehicles somewhere. In the TSM and ML alternatives, the transit vehicles - buses - collect 
riders from their residential neighborhoods and deliver them to their destination, thereby 
arguably reducing the quantity of parking stalls required. This discrepancy should be clarified. 

--> Page 3-11: Table 3-11 includes travel time estimates for year 2030 with Rail. Basically travel 
by auto is equal, faster or much faster than rail for all 2030 trips between: 

• Aiea (Pearfridge) and Downtown 
• Downtown and Ala Moana Center 
• Downtown and Manoa 
• Airport and Waikiki 
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For trips between Aiea and either Waikiki or Marioa, all Rail alternatives will  provide trip times 
that are the same as or longer than trips by auto. The travel times by auto reflect 2030 traffic 
congestion conditions without rail. 

—Wage 3-13: The following excerpts from the performance assessment of the Managed Lane 
Alternative indicate that the ML alternative did not receive minimal engineering analysis 
support needed to develop solutions to obvious issues: 

"While bus speeds on the managed lanes are projected to be relatively high, the H-1 
freeway leading up to the managed lanes is projected to become more congested when 
compared with the other alternatives, because cars accessing the managed lanes would 
increase traffic volumes in those areas." 

Instead of providing new ramps from the H-1 and H-2 freeways and a ramp from 
Farrington Hwy. to feed the Managed Lane facility, an already congested freeway itself was 
used to feed the ML. The predictable result is both more congestion on H-1 freeway and 
underutilization of the ML. 

"Additionally, significant congestion is anticipated to occur where the managed lanes 
connect to Nimitz Highway at Pacific Street near Downtown." 

This occurred because a (poor) choice was made to simply use the state's proposed 
Nimitz Viaduct (NV) project. However, NV was conceived as a shortcut between the Keehi 
Interchange and downtown and was never intended to serve new traffic from the Ewa plains to 
town. It can still be used, but it needs to be re-engineered to provide adequate off ramps to 
major trip destinations. The AA's ML is under-engineered in terms of off and on ramps by a 
magnitude of at least three (3). Three times as many ramps are needed and can be engineered. If 
this is done, the quote below will have no place in the AA. 

"Hence, much of the time saved on the managed lane itself would be negated by the 
time spent in congestion leading up to the managed lane as well as exiting the lanes at 
their Downtown terminus." 

Based on substantial evidence of ML being under-engineered, its performance statistics 
of are not representative of what a new 2-lane reversible expressway can do for this corridor. 

In addition, the critical function of the ML as an escape/evacuation resource (or special 
event, high demand reliever) was not analyzed. The ML can be designed with Aloha Stadium 
and H-3 freeway as its middle anchor. In off-peak times, weekends, special events and 
evacuations, the ML can run from Waikele to Aloha Stadium and H-3 freeway on its west half, 
and from Iwilei to Aloha Stadium and H-3 freeway on its east half. Also, if Windward Oahu 
evacuation or high demand should occur, then the ML can be dynamically configured so that 
the H-3 freeway discharges both toward Ewa and toward Honolulu. In short, the ML provides 
extensive regional traffic management possibilities, none of which were explored. 

Page 3-20: Table 340 presents projections of "vehicle hours traveled," a concept that has 
no application to trips using transit. This table should be reformulated to show "person hours of 
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travel," to make the comparisons consistent and relevant. Based on my calculations (see 
Appendix 1), when these data are so converted, then the hours spent traveling on Oahu with a 
20-mile Rail line will be 11% longer than the No Build. All Rail alternatives will provide worse 
Oahu-wide person hours of travel compared to the car and bus No Build alternative. This is 
consistent with past experience in the US. where new rail systems have not reduced traffic 
congestion. 

---> • Page 3-25. The traffic estimates for the Managed Lane alternative presented in Tables 3-12 
and 3-13 appear to be based on the assumption that a freeway lane may not carry more than 
1,400 vehicles per hour in order for it to operate at a good level of service. This is simply not 
U.S. national experience for priced lanes. For example, Appendix 2 provides a multi-week, year 
2006 sample of a three-lane cross-section of California's SR-91 Managed Lanes. They operate at 
free flow (about 60 miles per hour) while carrying a volume of more than 2,000 vehicles per 
hour per lane. There is no reason why this result would not apply to a two-lane Managed Lane 
facility on Oahu. Based on multiple research projects I have conducted for the State of Hawaii 
DOT, there are severa115-minute periods during which lanes on the H-1 freeway carry over 
2,400 vehicles per hour (hourly equivalent), which attests to the ability of local motorists to 
drive at headways necessary to result to lane capacities in excess of 2,000 vehicles per hour. 

The tables in Appendix 3 provide a sample of traffic analysis, the conclusion of which is 
that in 2030 and with a properly designed 3-lane Managed Lane expressway, traffic congestion 
on the H-1 freeway will be almost the same as in 2003 while still using the AA's growth 
forecasts. Congestion on H-1 freeway will be incomparably worse with any of the Rail options. 

--> Page 3-27: "The travel demand forecasting model has been reviewed and updated for use on 
the project." Following are several common-sense observations on the forecasting model: 

• Oahu has no rail service, so the existing OMPO model (done with survey data which 
are over one decade old) naturally has no local parameters for any type of rail service. 
What parameters were introduced to the model to represent rail? 

• Is the model representative of today's conditions? Since the OMPO model was 
developed, TheBusi share of total trips has declined in the last 10+ years, fuel costs went 
up in the last 10+ years, Kapolei employment was non-existent 10+ years ago, the 
"bust" real estate market of the early 1990s is "booming" now, the H-3 freeway did not 
exist 10+ years ago, safety and security issues in metro rail systems (Tokyo, London, 
Madrid) did not exist, and last but not least, a huge portion of Oahu's population, the 
baby boomers, were not on the verge of retirement. Given these circumstances, it is at 
least questionable whether any model based on historical data can provide useful 
predictions over the Alternatives Analysis' planning horizon, 2005-2030. 

All these trends affect the setting of parameters and alternative-specific constants in the 
model. Given all  these concerns, how can a fundamentally old mode choice model with 
"imported" parameters give any reasonable predictions for year 2030? The model should be 
provided for review and its parameters should be justified. 

- Page 3-28: "External factors, such as a downturn in the economy, could affect whether the 
island will develop as planned." The AA's forecast is truly a best case scenario which is an 
unrealistic basis for multibillion dollar civil infrastructure development. Below is a partial list of 
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possible events that would make vigorous growth unlikely. For these reasons as well as the 
problematic construction and operation deployment of all Rail alternatives it is essential that 
Risk Assessment Analysis is part of this AA (see last point in this review.) 
• practically zero growth in tourism 
• a sustained energy crisis will cause high airfares and a reduction in tourist arrivals 
• the possibility that avian flu, SARS or similar will further threaten tourism 
• the Waikiki tourism plant is old, crowded and revitalization is slow 
• continued reduction in agriculture 
• stability in military operations and post-Iraq military downsizing to repay the war debt 
• baby boomers retiring in large numbers 
• substantial loss of seniority in Hawaii's Congressional Delegation will cause a dramatic 

decrease in earmarked projects and funds for Hawaii 

Any of these reasons can cause a substantial reduction in development or expansion 
which makes rail an alternative that is inferior even to the simple TSM alternative. 

--> Page 3-30, Table 3-14: In this summary table, the use of percentages to indicate the 
magnitude of the Rail alternative's impacts exaggerate the actual effects, because the actual 
numbers involved are quite small (as the comments above have shown). 

—> Page 4-1: The Rail alternative has the highest environmental impact and displacements. Also 
rail is not environmentally benign once it is built and put to use. The energy units (BTUs) to 
transport one person one mile from the Transportation Energy Data Book: Edition 25-2006 are: 

Car 	 3,549 BTU 
Personal Truck 	4,008 
Transit Bus 	4,160 
Rail Transit 	3,228 

Commuting in America III reports that 70% of rail trips in the nation occur in the New 
York City metro area where subways run full or near-full for extended periods. In all cities with 
well utilized rail systems, these systems are busy for about four out of 24 hours per day. Unlike 
cars and personal trucks that spend energy only when they operate, most rail systems run 
continuously and draw large amounts of energy for serving few riders. Oahu's rail energy 
consumption will be at least twice as high as the BTUs reported above. Rail is an inferior 
environmentally and energy dependency alternative for Oahu. 

Two critical omissions of the Alternatives Analysis report are information on the cost of the 
alternatives per resident and taxpayer and the absence of any risk analysis. The latter, for 
example, is found in any multimillion dollar project involving private funds. 

1. Some argue that financial impact analysis should have been done prior to approving 
the raise of the General Excise Tax from 4.00% to 4.50%. However, at that time the 
alleged costs were in the order of about two billion dollars with a quarter of that 
coming from the FTA, leaving the local tax subsidy at $1.5 billion. The AA makes it 
clear that for the short, 20 mile rail system, the local contribution will be at least $3 
billion. A breakdown of this cost per taxpayer and per capita is essential. 
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2. At a minimum, risk analysis should examine the implications of a partially finished 
product due to a severe economic downturn or other significant impediments. Travel 
demand and existing congestion levels dictate that the first useful segment of a future 
transit system should connect the airport with the Ala Moana Shopping Center. 
Managed Lanes can serve this (highest demand and congestion) segment because a 
large part of it is the state DOT's "Nimitz Viaduct" project which has received 
environmental approvals. However, one cannot operate a rail system without at least 
one expansive rail yard. The nearest appropriate space for a rail yard identified in the 
AA is next to the Leeward Community College. Therefore, with any rail alternative, the 
lowest demand segment must be constructed first, and if conditions do not allow for it, 
there is the risk of developing an ineffective piece of transit infrastructure connecting 
LCC to Aloha Stadium. 
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Appendix 1. Sample Estimations in Person-Hours of Travel 

The travel estimates in Table 3-10 tell a different story than the one presented. Conveniently for 
the rail alternatives, the AA presents "vehicle hours traveled." By using this measure, those 
who travel on rail conveniently disappear from the travel time calculations as if they travel at 
warp speed. Far from it. 

Let me take the "No Build" and "20-mile Rail" estimates of the AA to demonstrate the amount 
of time spent for transportation with and without rail using a statistic that truly matters: Person-
hours. 

The No Build vehicle hours estimate is 395,000 and assuming an average vehicle occupancy of 
1.6 people per vehicle (includes buses), then the 2030 estimate is: 

No Build Person Hours = 395,000/1.6 = 246,875 	 (1) 

The 20-mile Rail vehicle hours estimate is 376,000 with the same average vehicle occupancy as 
the No Build. In addition, the 94,970 passengers in Table 3-9 are assumed to travel about half of 
the available rail line distance, that is, 10 miles on the average, and at the heavy rail average 
speed of 24 miles per hour. Their person hours of travel are, 94,970 * (10/24) = 39,571. Then the 
2030 estimate is: 

20-mile Rail Person Hours = 376,000/1.6 + 39,571 = 274,571 	 (2) 

By comparing (1) and (2) it is clear that the hours spent traveling on Oahu with a 20-mile Rail 
line will be 11% longer than the No Build. It can be similarly proven that all Rail options will be 
worse than the No Build. 

This outcome is not surprising because, at least in the U.S., the inability of new Rail systems to 
reduce traffic congestion is well established. 
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Appendix 2: Real Volume and Speed Operating Characteristics on California SR-91 Express Lanes 
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2030 
No Build 

2030 
ML wrong 

2 lanes 

2030 
ML correct 

3 lanes 

2030 
ML correct 

2 lanes 

This set of estimates assumes that vehicular volume for ML is the same as the No Build. This is very 
conservative because in reality express buses will go from Waikele to iwilei in 15 minutes. 

2003 
Existing 

2030 
ML wrong 
2 lanes 

2030 
ML correct 

2 lanes 

2030 
ML correct 

3 lanes 
H-1 Fwy 1.15 1.90 1.94 1.76 .50 1.81 

H-1 Fwy (HOV) 0.84 1.59 1.46 0,96 0.96 1.44 
H-1 Fwy (Zipper)_ 0.89 1.29 NA 0 85 0.85 1.18 

Mpanalua Rd 0.97 0.60 0,57 0.57 0.57 0.50 
Kamehameha Hwy 0.86 1.01 0.90 0.90 0.90 0.89 

Managed Lane NA NA 0.79 0.86 0.86 NA 

This set of estimates assumes that express buses will carry the same amount of passengers as the 
relatively slow and short 20 mile rail option. This is still conservative. 

H-1 Fwy 1.15 1.90 1.94 1.55  	f 291 1.81 
H-1 Fwy NOVI 0.84 1.59 1.46 0.96 0,96 1.44 

H-1 Fwy (Zipper). _ 0.89 1.29 NA 0.85 0.8 1.18 
Mcanalua Rd 0.97 0.60 0.57 0.57 0.57 0.50 

Kamehameha Hwy 0.86 1.01 0.90 0 	" 

Managed Lane NA NA 0.79 0.86 0.86 NA 

Highlighted cells show best 
2030 Vic ratio -- lower ratio 
means less congestion. 

ML provides the most traffic 
relief for the AA's highly 
optimistic 2030 growth rates. 

With a 3-lane ML and good 
express buses, congestion 
in 2030 will be similar to 
2003. 

Columns without any 
highlighted cells contain data 
exactly as they appear in 
City's AA. 

Engineered to fail: The City 
added a 2-lane ML and 
deleted the AM zipper, for a 
net addition of a single lane! 
(See Table 3-12.) This is 
shown above as "ML wrong". 
"ML correct" has the zipper 
lane restored. 

Appendix 3.a: Sample Comparisons of AA and Potential Traffic Performance 

(*) Kalauao Stream Koko Head bound 
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Kahnum Storm Koko Head hound 
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Ltaanaka Rd 1790 1650 091 E 1100 1018 044 13 318 054 A 966 -52 057 	A 

kerehomeha Hey 9458 2960 0.86 5 34511 1438 5.61 F 3226 0.54 E 3121 477 0.30 	E 

Managed Lane 4402 1 NA NA NA 2068488 NA NA 1169 0.80 D 1457 2. 039 	02 

> 10111 0loom' Purism Traffic 14652 05570 1.06 f 14650 22555 1.54 f 22401 1.39 F 22567 031 	F 
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3800 5456 1.44 F 4559 1.20 F 2769 1.46 	1 

an Total thaapad tam Traffic NA 1 NA NA NA 2300 NA NA 138 1709 040 0 1457 '.. 	8 0.76 	CO 

correur 29023 213799 28132 rang, leak( be 9 

16295 136 109143atar than 7 3  8 17209 111 14225 5 	.• 1.50 

1828 1 0.36 34%643e - than 043 2749 1.44 1448 049 

1613 •.1 0.83 PB ardereenety deletes/ rose 2241 108 1613 7 0.85 

966 0.57 - Some as P6 353 0.50 546 0.57 

1171 0.99 - Sarno os PR 3059 0.89 3121 0.95 

1800 2 2.83 - Same as P13 IA NA 6270 1. 0.80 

20782 21120 1.31 18312 

3441 4980 131 3441 

3680 9 NA NA 6275 10 

1023 oared 1023 oared 

klentka/ tota/s - although the reversoble AIL will carry many more people and a smaller number of vehicles (lower traffic volume; 

Appendix 3.b: Detailed Traffic Volume-to-Capacity Rations for a Cross-Section in Aiea 

SCREENLNEiFACLITY 

& 	od(NB) MN Con:M 0NoMamts 

2 

 02 

b

M

ir% Ae

1

9910m160. 

F..

m

.....= 
0'?L 

1l1 

 

101144 

, f° 101,  

 ar

M
k  

E I= F`I' 4  

PM 

 

 

1
10e12m21i1•111 2

C
112

044
3
RECT

11
ED

1 1
R

1
e
1
ve
1

rs
1 2E

We
1= 
 

OE

pto

1
(2 ln 

l 

Foery Volum 

Caps %Vim Capacty nolo/ Velum Capacy 	Low of Vaur" Capciy Leadel V 	or tiVld Mum 	coret Luv48of  

hph) Ratio  e 143410ECE kph Raba 222 rephi OFF PO lanes Ratio Ezsi I 	mil We 0.k4 

CORREC ED Ravers 

I. 

re Option 	(3 

cat R20 option 

Forecast Volume/ Farr:aid Volumed 

Volume Capacity Yakima cermet Capacity Laval cf 

)vv16 Rake (SOU lanes Fled* Sunk' 

SCREENUNE /FACILITY 

aging Conditions (2003 
2030 

Facility 

Capoc 

20011 8uOd14Sen01v, 

2000 Fanned Wm 00tam88n 

CORRECTED Rinearstfor Option 	(2 

T 	0 Rearo10le se .. 

288148y Olerkvad Vol me? Foment Volum( Forecast =1  For,oisl ME Volume! Furocu.4NM Y1'347"1 

3751442 Mom 1  a rAule 222111=M1112122111===•111111=211 ' 1 ° 1  112t1111331111=111 Liulol 

(vpht Pi3 lanas (V 	) Ru ku /soh( hr Rano 	Srolci 	he 	) 	Ratio 6.M 	(ih) 	DIPS P855o.. Folio 604134 (uo) 	MEM Flak Smite 

 

R20 Option 
Foment 	Ifolumse 

Vokima 	CapacRy 

NW 	6900  

 

9500 5 10960 1.15 F 9530 19049 1.90 F 13327 133 F 18419 370 	5 1.94 F 147/2 148 1014 baker than 338 17229 1.91 12302 	' 1.29 

1300 1 1596 2.84 131 1950 3014 1.59 F 2882 1.52 F 2769 .2 1.44 F 1828 036 3436 better San PR 2740 1.44 1329 • • 0.96 

1900 1700 0.69 0 1900 2444 119 F 1677 0,88 21 NA 0 	NA NA 1113 035 78 myrerlotolvidelere 3rope 2241 1.18 1613 545 

1700 1650 0.9? 0 1790 1018 0_90 8 918 0.54 A 916 42 0.57 A 960 057 	Same al PO 853 0.50 6 . 	• 0.67 

3456 25e4 3.8& D 1460 3498 1.21 F 3226 694 E 3121 .3 030 E 3721 030 -Sur,4a,P8 1059 0.99 3121 0.90 

NA NA IVA 3200 NA NA NA 1763 000 2 1957 0 	4 0.19 02 3800 0.83 - Some as PR NA NA 6210 	..' . 0.86 

14851 15570 1.06 1 14659 22565 1.54 F 22411 1.35 F 22501 1.39 F 18959 21120 1.31 16380 

3000 3300 2.8/ 5 3800 5458 1.44 F 4559 1.20 F 2769 1,46 F 3441 4680 1,31 3441 

NA 7 NA NA NA 0226966 NA NA 1769 5.80 0 3457 . 8 6.79 Cl 1300 9 NA NA 6270 .. 

oared 28023 29799 28732 wok. shook be 9 25102 correct 26100,00 76700 	• mired 

Nahum Sham Noko Hail bound 

11-1 Fry 

11-1 Fry (5471591 

41-1 Fry (Zipper) 1 

Ltarralua Rd 

Earneharnate Hry 

Wood tare 

Tail General Purpos. Tratile 

Idol HON Traffic 

Iola! Fanged Lane Traffic 

C&C of Honolulu Alternatives Analysis Report - Assessment by Panos D. Prevedouros, PhD - version 3, November 25, 2006 - page 11 of II 

AR00149854 



TRANSIT ADVISORY TASK FORCE 
c/o Honolulu City Council 

530 S. King Street, Room 202 
Honolulu, HI 96819 

Phone: (808)523-4139 

Report of the Transit Task Force Technical Review Subcommittee 
Construction Cost 

The purpose of this report is to: 

1. Determine if the estimated costs for the construction of the Managed Lane and 
Fixed Guideway Alternatives in the Alternatives Analysis Report for the Honolulu 
High-Capacity Transit Corridor Project are reasonable for the purposes of the 
report, and 

2. Compare the estimated cost of the Managed Lane Alternative with the cost for 
the construction of the high-occupancy toll lanes on the Tampa-Hillsborough 
County Expressway. 

In addition to the Alternatives Analysis Report, information was obtained from: 
1. Toru Hamayasu, Department of Transportation Services 
2. Clyde Shimizu, Parsons Brinkerhoff Quade and Douglas 
3. Martin Stone, Tampa-Hillsborough County Expressway Authority 
4. Paul Santo, Highways Division, Hawaii State DOT 

Capital costs in the Alternatives Analysis Report for the construction of the Managed 
Lane Alternative are estimated at $2.6 billion; capital costs of $3.6 billion are projected 
for the 20-mile Alignment of the Fixed Guideway Alternative. The actual construction 
cost reported for the Tampa high-occupancy toll lanes was $300 million for construction 
(including both at-grade and elevated sections), plus $120 million to correct an 
engineering error in the construction of foundations for some of the support piers. 

Both the Managed Lane and the Fixed Guideway Alternatives estimates use the same 
unit cost prices and cost calculation categories. These standardized cost categories are 
prescribed by the Federal Transit Administration to facilitate review of project cost 
information from all projects seeking Federal funding. The unit cost data (cost per cubic 
yard of concrete, cost per ton of reinforcing steel, etc.) were obtained from the most 
recent large-scale construction projects on Oahu, such as the construction of the 
Waimalu section of the H-1 highway viaduct widening, completed last year. DTS' 
consultants, Parsons Brinckerhoff, also made use of the U.S. Navy's unit cost 
construction cost data for Hawaii. Labor and other costs from the H-1 Waimalu Viaduct 
project were also used as inputs for Alternatives cost estimates. The cost per square 
foot of the Waimalu Viaduct, about $500 per square foot, was considered but not relied 
on because this work involved widening an existing elevated highway structure, which is 
known to be more expensive than new construction. The Alternatives Analysis data 
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Report of the Transit Task Force Technical Review Subcommittee 
December 11, 2006 
Page 2 of 4 

yield an estimated cost to construct elevated highway structures on Oahu at $330 per 
square foot, and $390 per square foot in urban areas. 

Construction costs for the elevated guideway needed for the Managed Lane Alternative 
were calculated on the same basis as the construction costs for the guideway structure 
for the Fixed Guideway Alternative. Both Alternatives are designed to meet AASHTO 
design standards for elevated highway structures, as was the Tampa tollway. -As 
previously stated, costs for both Alternatives were calculated using the same per-unit 
cost elements (for concrete, steel, labor, etc.). Because the elevated structure for the 
Managed Lane Alternative would be 36 feet wide for its two travel lanes, whereas the 
structure for the fixed guideway would be only 26 feet wide, different diameter piers are 
necessary for each (8 feet versus 6 feet in diameter). However, where the managed 
lanes require only a single lane (e.g., an access/exit ramp), a 6 foot diameter support 
pier would be used, similar to and costing the same as the piers used for the fixed 
guideway. The span length between piers is 120 feet for both alternatives' structures. 
Portions of the structure for the fixed guideway will be significantly taller, 90 feet tall in 
some places, than the Managed Lane structure. 

Capital cost for the Fixed Guideway Alternative would be approximately the same as the 
guideway cost for the Managed Lane if the following fixed-guideway-specific 
adjustments were made: (1) Subtract vehicle costs, system infrastructure cost, cost for 
downtown utilities relocation (the proposed Managed Lane Alternative does not reach 
downtown, where most utilities relocation costs are incurred); (2) Adjust for construction 
cost differences (e.g., structure width, different diameter piers); (3) Adjust for the Fixed 
Guideway Alternative's longer length and increased height. 

Alternative lengths of the fixed guideway that could be built to fit budget limitations were 
addressed with the Department of Transportations Services and its consultant. For 
instance, $3 billion would build a system from UH at Manoa to Kaahumanu Street on 
Kamehameha Highway; $3.2 billion dollars would reach Acacia Road at Kamehameha 
Highway. If the Salt Lake Boulevard alignment were used, $3.2 billion would reach 
Leeward Community College but would not reach the Navy Drum Storage Area, which 
is planned for the fixed guideway storage and maintenance yard. An Ala Moana Center 
to UH link is estimated to cost $540 million and Ala Moana Center to Waikiki link is $490 
million. The Department of Transportation Services has not made a detailed analysis of 
any Minimal Operating Segment (MOS) other than the 20-mile alignment discussed in 
the Alternatives Analysis. 

According to DTS, the Navy Drum Storage site is the site closest to downtown that is 
feasible for the maintenance/vehicle storage yard, a necessity for a fixed guideway 
system. DTS reportedly looked at other possible sites, including the former Costco site, 
and rejected them because they were not large enough, or otherwise unacceptable. 
The lack of a suitable yard site closer to downtown requires the fixed guideway to 
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Report of the Transit Task Force Technical Review Subcommittee 
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extend at least to the Navy Drum Storage site in the Ewa direction, thereby limiting the 
length of the 20 mile alternative guideway in the Koko Head direction. 

The committee suggests that DTS reconsider the use of the Costco site as a 
maintenance/storage facility, at least on a temporary basis. This would avoid having the 
guideway end points dictated by the storage yard consideration. If the Costco site is not 
large enough by itself, perhaps the Federal Department of Defense would consider 
making available DOD-owned land adjacent to the Costco site, either on a temporary or 
permanent basis. Alternatively, would a smaller yard be adequate for the first years of 
fixed guideway operations, perhaps making use of unused running track for vehicle 
storage and limited vehicle maintenance? We understand that the Miami heavy rail 
system operated without a storage/maintenance facility for the first year or so after that 
system opened, and instead made use of available track for off-peak vehicle storage 
and maintenance. 

Testimony before the Task Force has included repeated comparison of the actual cost 
to construct a three lane partially elevated toll highway in Tampa, Florida versus 
projected construction costs for necessary for the Managed Lane and Fixed Guideway 
Alternatives. The following comparison of the costs for the Managed Lane Alternative 
and the Tampa high-occupancy toll lanes is based on information obtained from the 
Department of Transportation Services, the Tampa-Hillsborough County Expressway 
Authority, and the Bridge Section of the Hawaii State Highways Division. The Managed 
Lane Alternative is 15.8 miles long with two lanes, built entirely on elevated structures. 
The Tampa high-occupancy toll (HOT) facility is 9.4 miles long, of which 4 miles is at 
grade, and approximately 5.4 miles is built on elevated structures. The Tampa HOT 
has three 12-foot lanes with two 10-foot shoulders, and is approximately 59 feet wide 
and was completed in 2004. The Managed Lane Alternative (assuming reversible lanes 
— both lanes operating Koko Head direction in the morning rush hour, and both lanes 
operating Ewa in the evening) is 36 feet wide (two 12-foot lanes, one 10-foot shoulder 
and one 2-foot shoulder). 

Dr. Stone recommended that the proposed Managed Lane Alternative should be 
widened to three lanes based on the experience of the Tampa Expressway Authority. 
Further, the lanes should be reversible to gain the advantage of all three lanes in the 
heavily traveled direction during morning and evening peak hours. He further stated 
that there were insufficient access/exit ramps in the Honolulu proposal and expressed 
the opinion that the additional lanes and access/exit ramps would not add substantially 
to the cost of the project. In his view, he felt the cost estimate in the Alternatives 
Analysis was far too high. 

Paul Santo stated that there is a substantial difference in cost for bridge construction 
between Hawaii and the mainland US. The State DOT Bridge Section presently uses 
$400 to $500 per square foot for planning purposes and expects the price will continue 
to rise and approach $1000 per square foot. By comparison, he said that most highway 

A-21 

AR00149857 



Report of the Transit Task Force Technical Review Subcommittee 
December 11, 2006 
Page 4 of 4 

agencies on the mainland use $100 to $200 per square foot with some even below 
$100. He believes the high cost in Hawaii is due to its location and the lack of 
competition. For instance, there is only one precast concrete plant in Hawaii to produce 
bridge girders. He understands some general contractors in Hawaii look to shipping 
girders from the mainland as was done by the contractor for the Ford Island causeway 
in Pearl Harbor, He further believes the cost for construction of the structures is 
impacted by the additional cost of utility relocation where the alignment of the facility 
follows existing rights-of-way, such as the Farrington Highway and Kamehameha 
Highway corridor for both the Managed Lane and Fixed Guideway Alternatives. In 
addition, construction costs are higher where work is accomplished within existing 
highways with high traffic volumes whereas the Tampa HOT lanes were built within an 
existing median, which appears to be nearly 30 feet wide. 
Guideway construction cost estimates developed for the Alternatives Analysis are also 
high compared to Tampa high-occupancy toll lanes costs because the Alternative 
Analysis' projected costs include a 30% escalation for "soft costs" (engineering costs) 
and a 25% escalation on all costs for contingencies. The Tampa HOT cost ($300 
million) represents actual construction costs only (including 16% for actual engineering 
costs), and was for a project that started in 2003. Clyde Shimizu pointed out that the 
per square foot costs of H-3 viaducts in 1990 ($180) exceeded the Tampa tollway costs 
incurred only a few years ago. 

Since the Tampa tollway was built in the median of the existing expressway, there were 
no rights-of-way costs incurred. Where the Fixed Guideway or Managed Lane are built 
within existing State or City rights-of-way, land will be made available for the structures 
at no cost to the project. 

The Tampa high-occupancy toll lanes do not cover capital and operating costs through 
HOT lanes tolls. Rather, the combined revenues from the expressway and the HOT 
tollway are used to meet operating and capital costs. Tollway fees are expected to rise 
from $1 to $1.50 next year. Bonds issued to finance construction of the original 
expressway, which opened for revenue service in 1975, have now been largely paid off 
or the debt refinanced, freeing up toll revenue from both the original expressway and 
the HOT lanes to subsidize the HOT lanes' construction costs. 

In conclusion, the cost estimates for the Managed Lane and Fixed Guideways 
Alternatives in the Alternatives Analysis Report are reasonable. Further, a valid 
comparison of the costs for the Tampa tollway and the proposed Managed Lane cannot 
be made without substantial adjustments for differences in construction unit costs. 
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TRANSIT ADVISORY TASK FORCE 
c/o Honolulu City Council 

530 S. King Street, Room 202 
Honolulu, HI 96819 

Phone: (808)523-4139 

Subcommittee Review of the 
Honolulu High-Capacity Transit Corridor Project Alternatives Analysis 

Chapter 5 — Financial Feasibility Analysis 

December 13, 2006 

Prepared by Transit Task Force Members: 
Randal Ikeda 

Cindy McMillan 

[Note: the members of this Committee readily acknowledge that they are not financial analysts with experience in the evaluation 
of financial data for the financing of major capital projects. Except as reported below, they have not been able to recruit outside 
expertise to assist in a detailed review, given the short time available.] 

Objectives 
The purpose of our review was to determine the following: 

• Does the chapter on financial feasibility (chapter 5) of the Alternative Analysis provide City 
Councilmembers with the information necessary to select a Locally Preferred Alternative? 

Documents Reviewed and Experts Consulted 
The following documents were reviewed: 

• Honolulu High-Capacity Transit Corridor Project Alternatives Analysis 
• Honolulu High-Capacity Transit Corridor Project Alternatives Screening Memorandum (DTS, 

2006b) 
• Scoping Report, Honolulu High-Capacity Transit Corridor Project (April 6, 2006) 

In addition, conversations were held and/or e-mail dialogue was conducted with: 

Paul H. Brewbaker, PhD 
Chair, Council on Revenues 
Senior Vice President and Chief Economist, Bank of Hawaii 

Jack P. Suyderhoud, Ph.D. 
Vice Chair, Council on Revenues 
Professor of Business Economics, College of Business Administration, UH Manoa 

David Mieger, AICP 
Director of Westside Planning 
Los Angeles County Metropolitan Transportation Authority 

David Glater 
Transit Task Force Analyst 
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Funding Sources – Fixed Guideway Alternative 

1. GET revenue predictions. Because of its central role in the financial plan for the Fixed Guideway 
alternative, we specifically consulted with experts to determine if the estimated revenues from the 
General Excise and Use Tax (GET) were reasonable. The methodology described below was 
reviewed by Jack P. Suyderhoud, PhD. who indicated that the estimates made in the Alternatives 
Analysis seem to be reasonable, with the caveats that there is always some inherent uncertainty in 
forecasting and that the greatest uncertainty in this case is how the new tax will affect reporting of non-
Oahu transactions. 

Specifically, from the Honolulu Advertiser, Sunday, Dec. 10, 2006 "while the tax increase in the 
statewide excise tax only applies to 0 1 ahu, the state has ruled that all companies selling products here 
— even those based on the Neighbor Islands — will have to pay the tax. So will Otahu-based 
companies doing business primarily on the Neighbor Islands". DTS's consultant developed a 17% 
discount to Oahu's current percentage of the tax base in order to account for the historical over-
reporting of Oahu based transactions, That discount factor is based on the primary assumption that 
the tax base percentage by island will equal the "de facto" population percentage by island. 
(Population estimates are provided by the State Department of Business, Economic Development and 
Tourism. The de facto population is defined as the number of persons physically present in an area, 
regardless of military status or usual place of residence. It includes visitors present but excludes 
residents temporarily absent. Oahu has 67% of the State's de facto population.) While this is a 
reasonable assumption, there is still no absolute way to predict actual tax reporting behavior. 

Process that DTS' consultant used to develop GET Surcharge Revenue Projections: 

1. Estimate of the State's overall tax base using historical patterns; 

2. Estimate of what proportion of the State's 4% tax base is attributable to Oahu. Ans. 81% based 
on historical patterns; 

3. Develop an additional adjustment to reflect businesses that are headquartered in Oahu, but that 
report some economic activity outside of the county, which income is therefore not subject to the 
tax surcharge; base assumption is that the percentage of the tax base by island, is equal to the 
percentage of population by island; therefore the current tax base percentage for Oahu is 
overstated by 81% - 67% = 14%; pro-rating the 14% over the Oahu current tax base percentage, 
results in the discount of 14% divided by 81% (14%/81%) = 17%; 

4. Apply 0.5% to the adjusted base; then subtract 10% for the State's administrative costs; 

5. Apply growth rates using the following three scenarios: 

a. Extrapolation of historical patterns (1990 – 2005) to 2022; 
b. Council on Revenue forecast growth rates to 2013 and then reversion to historical growth 

to 2022; or 
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c. Council on Revenue forecast growth to 2013 and continuation of that growth to 2022. 

6. Present each revenue forecast with and without inflation. 

2. Federal contribution to the Fixed Guideway alternative. The Alternatives Analysis assumes an FTA 
New Starts contribution of $933-948 million. Alternatives Analysis, tables 5-7, 5-8, p. 5-12. The FTA's 
share of the cost of a New Starts project has generally not exceeded $750 million, with limited 
exceptions -- primarily for grants made to projects in the New York-New Jersey metropolitan area. 
When FTA does make a grant exceeding $750 million, the following statement is regularly included in 
the project description submitted to Congress: "FTA notes that MTA's [New York City's Metropolitan 
Transit Authority] New Starts funding request is higher than what has historically been provided to other 
major transit capital projects, but ...." (Text following the "but": "...the New Starts share of 26% is 
significantly lower than most other projects."). FTA New Starts Report to Congress, FY 2006, p. 15. 
(Some exceptions to this $750 million informal ceiling outside of the New York area: Los Angeles 
reportedly divided a single project into three "minimally operable segments" ("MOS"), and then 
separately applied for and obtained $650 million in New Starts funding for each MOS; Washington, DC 
Metro extension through Dulles corridor (MOS #1) — $920 million applied for (50% of costs). It should 
be noted that the amount Honolulu is seeking is 20-25% of total costs (depends on the funding actually 
obtained from the GET %% surcharge). This percentage represents a smaller share of total project 
cost than FTA usually provides, and is comparable to the 26% contribution cited by FTA to support its 
grant to New York in excess of the usual ($750 million) amount, 

DTS Administration reports that FTA staff at both the regional and headquarters level has encouraged 
the City to aim high, and ask for what it reasonably needs. If the Full Corridor Alignment were selected 
by the Council as the Locally Preferred Alternative, could the project be broken into minimally operable 
segments as LA and Washington, DC have done, in order to keep the cost of the initial MOS phase 
under $3,2 billion, while maximizing Honolulu's New Starts Funding over the life of the entire project? 
Again assuming that the Full Corridor Alignment were selected, could a route alignment for sections 3, 
4 and 5 be selected that would be less costly to build than the Alternatives Analysis' preferred 
alignment for these sections? For example, based on Table 5-2 of the Alternatives Analysis, what 
would be the impact of selecting the lower cost alignment of Salt Lake Boulevard — North King Street — 
Queen Street instead of the AA's preferred alignment for sections 3, 4 & 5? Would this lower cost 
alignment permit a MOS costing $3.2 billion (or less) and permit construction of an alignment beginning 
at the UH Manoa campus and extending at least to the Navy Drum Storage site — the proposed 
maintenance-vehicle storage yard? If so, how would this lower-cost alignment compare to the benefits 
for the AA's recommended alignment, and how would it be evaluated under the FTA's New Starts 
evaluation criteria? 

3. Sharing the benefit of increased value of real property adjacent to fixed guideway facilities. The 
Alternative Analysis cites various means whereby the City could share in gains from property 
appreciation (tax increment financing; benefit assessment districts — see p. 5-9), however the report 
does not quantify the dollar potential of these revenue-producing value capture tools. Based on 
conversations with Paul Brewbaker, Ph.D., Chairman of the Council on Revenues, there will be 
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significant increases in the property values along the rail alignment. What mechanisms will the City put 
in place to use that increased value to help subsidize the construction and operation of the rail system? 
And what will the City do to discourage speculation on the rail alignment real estate to minimize land 
acquisition and development costs? 

Funding Sources — Managed Lane Alternative 

1. Is there a possibility of receiving New Starts funding for the Managed Lane Alternative? 

The Alternatives Analysis concludes that Federal New Starts funds would not be available for the 
Managed Lane Alternative "because of use by toll-paying single-occupancy vehicles, which are 
excluded from the statutory definition of 'fixed guideway' (49 USC Section 5302)." AA, p. 5 —6. Would 
New Starts funds be available for this alternative if single-occupancy vehicles were prohibited from 
using the facilities? In other words, would New Starts funding be available if the managed lane facility 
were restricted to transit vehicles and high-occupancy toll-paying vehicles? If so, how much New 
Starts funding would be available for this alternative and would that significantly affect its financial 
feasibility or alter its status relative to the other alternatives? Would this be an unacceptable change in 
the Managed Lanes concept as proposed? 

2. Managed Lanes toll revenue. 

The Alternatives Analysis states that the Managed Lanes — Reversible Option peak period toll would be 
$6.40 (2006 dollars) in 2030. How was that price determined? Would the demand be sufficiently 
inelastic to allow collection of higher tolls? Alternatively, if this toll exceeds what prospective West 
Oahu users can reasonably afford, these users may chose not to use the facility. In this circumstance, 
opening the facility to single-occupancy vehicles makes less sense. If these speculations have merit, 
this alternative could be redefined to exclude single-occupant vehicles, and to operate as an HOV lane. 
Although FTA is reportedly no longer funding HOV lanes under the New Starts program (because it 
considers these to be highway projects more appropriately financed by Highway Trust Funds), there be 
some operational mode that will meet FTA's eligibility criteria for New Starts funding and also satisfy 
Managed Lanes proponents. 

Conclusion 
Based on our review and research, we believe Chapter 5 — Financial Feasibility Analysis is based on 
reasonable assumptions and sound methodology. In general, there is adequate information for the Council 
to make an intelligent selection of a preferred mode and general alignment." 
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TRANSIT ADVISORY TASK FORCE 
do Honolulu City Council 

530 S. King Street, Room 202 
Honolulu, HI 96819 

Phone: (808)523-4139 

Appendix 2 

Discussion-piece #6 
Predicted and Actual Ridership of Proposed New Starts Projects 

Federal Transit Administration 
June 6, 2006 

Purposes of ridership reviews. FTA periodically compares the actual ridership against the 
ridership predictions for major transit projects using Federal "New Starts" funds. The 
analysis has three purposes: (1) to provide an up-to-date picture on the reliability of ridership 
forecasts as the basis for decision-making on proposed New Starts projects; (2) to identify 
any needed improvements in the technical methods used to make the forecasts; and (3) to 
identify any appropriate modifications to the way that FTA uses New Starts forecasts in 
project evaluation. 

Pickrell report. FTA published the initial review in 1990 in the report Urban Rail Transit 
Projects: Forecast Versus Actual Ridership and Cost (commonly referred to as the Pickrell 
report after its primary author). That review considered ten projects and found that only one 
project generated actual ridership that was more than 50 percent of the predicted ridership 
(specifically, 72 percent) Actual ridership for the other nine projects was less than 50 percent 
of their forecasts. 

2003 report. FTA prepared (but has not yet released) the 2003 report Predicted and Actual 
Impacts of New Starts Projects: Capital Cost, Operating Cost and Ridership Data (hereafter 
teillied the Phase-1 report) to consider the 19 New Starts projects (both rail and bus 
guideways) that opened for revenue service since the 1990 report. The post-1990 projects 
showed improvements in the quality of forecasts. Four of the 19 projects generated ridership 
that was between 70 and 80 percent of their forecasts. Another three projects generated 
ridership between 80 and 100 percent of their forecasts. And three projects had actual 
ridership that exceeded their forecasts by modest amounts. Table 1 summarizes the 19 
projects, their ridership forecasts, and their actual (or extrapolated) ridership in the forecast 
year. 

Pickrell update. The 2003 report also included an updated (year 2000) look at the ten projects 
reviewed by Pickrell. Two of those ten projects had year-2000 ridership close to forecast 
levels; two others showed growth since the 1990 report but were still far below forecast 
levels; three projects had little change in ridership; and three experienced declines in 
ridership since 1990. 
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Phase-1 conclusions. The 2003 report suggested several possible reasons for the improved 
quality of transit forecasts post-Pickrell, including greater forecasting experience, more 
formalized forecasting procedures and guidelines, increased scrutiny of forecasts and the 
planning process by government agencies and the public, improved forecasting technical 
methods, and improved computing technology. The report also observed forecasts for people 
movers, busways, and starter rail lines tended to be least reliable while forecasts for system 
expansions (additional lines in new corridors or extensions of existing lines in the same 
corridor) were relatively more reliable. 

Phase-2. In 2006, further FTA-sponsored analysis of completed projects concluded in the draft 
report Predicted and Actual Ridership of New Starts Projects: Detailed Analysis (not yet 
released; hereafter the Phase-2 report) undertook detailed reviews of the ridership forecasts 
for seven of the nineteen Phase-I projects (as identified in Table 1). This work faced a 
substantial hurdle in the general unavailability of detailed information on the forecasts 
themselves. The forecasts were prepared 10 to 20 years ago and supporting documents and 
data sets (zone-level demographics, trip tables, zone definitions, and coded transit and 
highway networks) were simply not available. The case studies included two "successful" 
forecasts that were within ±20 percent of actual ridership and five "less successful" forecasts 
that were more than twice the actual ridership. 

Successful forecasts. The two projects with successful forecasts — San Diego El Cajon and 
Portland Westside — were expansions of existing light rail systems. While it was extremely 
difficult in a retrospective analysis to confirm the level of quality control and reasonableness 
checks during the forecasting process, a review of both the calibration and validation tests 
and the results, as well as transit paths and skims, suggests that these procedures have been 
more rigorously followed in areas with successful forecasts. To some extent, the success of 
the two forecasts was the product of offsetting errors. While both forecasts were within ±20 
percent of actual project-specific ridership, both missed actual levels of systemwide ridership 
more than ±20 percent and relied upon corridor-level demographic forecasts that also varied 
from actual outcomes by more than +/- 20 percent. 

Less-successful forecasts. The five less-successful forecasts appear to have been subject to 
multiple types of errors of varying magnitude. Sources of error included erroneous model 
inputs, problematic model properties, and mistakes in model application — and all forecasts 
were subject to more than one of these errors. 

o Input errors. The most frequent error involved the magnitude and location of future 
population and employment growth, a problem in all seven of the case studies, 
contributing both to the less successful forecasts and the offsetting errors that may 
have masked other problems in the successful forecasts. Because transit relies 
heavily on walking for access/egress, errors in demographic forecasts at the regional 
and/or corridor levels are compounded by incorrect allocations to zones within 
walking distances of fixed-guideway stations. Other sources of input error include 
the representation of future-year transportation networks (both highway and transit), 
inadequate detail in the zone system used to represent the region, as well as prices for 
transit fares, gasoline, and parking. At least one (and usually more) of these input 
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errors specifically contributed to the forecasting error in each of the "less successful" 
case studies. 

o Model-property errors. A common problem in the less-successful forecasts was the 
overestimation of future highway congestion. This problem may be the result of 
problematic demographic forecasts filtering through the model chain. However, 
overestimation of highway congestion appeared to occur even where regional trip 
tables generally replicated actual travel patterns indicated by census journey-to-work 
information and household surveys. In such cases the culprit is the model set itself, 
likely problems time-of-day distributions and/or network assignment. 

o Model-application errors. Haste in the completion of forecasts to support funding 
application or environmental documents appears to have led to improper 
representation of changes in project scope or transit service plans in the travel 
forecasts. Other changes in scope and service plans have occurred after the forecasts 
were completed, without a corresponding update in the forecasts. In at least one case 
the model was validated to an outdated set of observed data before being used for the 
transit forecasts. 

Absence of detailed records. While some insights were available from the seven case studies, by 
far the most significant outcome of the Phase-2 effort was the clear finding that useful 
comparisons of forecasts with actual outcome are not possible with the largely non-existent 
records of the forecasts. This outcome has significant implications for the usefulness of the 
Before-and-After studies that are now a required element of New Starts projects that receive 
Full Funding Grant Agreements and suggests the need to formalize the preservation of 
forecasts so that meaningful reviews of their accuracy are possible. 
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Table 1: Predicted and Actual Ridership for Phase-1 Projects - Forecast Year Comparison 

Project 
Forecast 

Year 

Forecast Avg Weekday 
Boardings 

Actual 
(projected) 

Boardings in 
 Year ear 

Ratio - Forecast yr 
actual/Forecast 

AA/DEIS FEIS 
Actual vs. 
AA/DEIS 

Actual vs. 
FEIS 

Jacksonville ASE 1995 42,472 42,472 2,627° )  6% 6% 
Miami Omni/Brickell 2000 20,404 20,404 4,209 21% 21% 
Houston SW Transitway * 2005 27,280 27,280 9,066 33% 33% 
Atlanta North Line * 2005 57,120 57,120 21,595 38% 38% 
LA Red Line * 2000 295,721 297,733 128,659° )  44% 43% 

Pittsburgh West B'Way 2005 23,369 23,369 10,200(3) 44% 44% 

Chicago Orange Line * 2000 118,760 118,760 54,042 46% 46% 
San Jose Guadalupe 1990 41,200 41,200 19,738(2)  48% 48% 
San Jose Tasman West * 2005 14,875 13,845 9,110 61% 66% 
Baltimore LRT Ext. 2005 11,804 12,230 8,207 70% 67% 

Baltimore Johns Hopkins 2005 13,600 13,600 10,049 74% 74% 

Portland Westside-Hillsboro * 1995/2005 60,314 49,448 49,999 83% 101% 

Dallas South Oak Cliff 2005 34,170 34,170 29,307 86% 86% 
BART Colma 2000 15,200 15,200 13,482 89% 89% 
Salt Lake South LRT 2010 26,500 23,000 25,201 95% 110% 
St. Louis Initial System 1995 41,800 37,100 43,711 (4)  105% 118% 
San Diego El Cajon * 2000 21,600 21,600 23,478 109% 109% 
Denver SW LRT 2015 22,000 22,000 23,988(54  109% 109% 
St, Louis St. Clair Ext. 2010 11,960 20,274 16,965 142% 84% 
Denver 1-25 HOV 2000 not stated not stated 8,853 NA NA 
Seattle Bus Tunnel 1990 not stated not stated 44,400 NA NA 

Actual boardings in forecast year given for 2001 since this is the first full year of operation. 

Actual boardings in forecast year given for 1992 since this is the first full year after opening 

Actual boardings are assumed to increase 1,200 daily riders over 2002 as an additional park 
and ride lot is completed. 

(4) Actual boardings given for 1999 since Airport station did not open until 1998. Forecast year 
boardings reached by applying the average annual growth in transit boardings achieved by 
the project sponsor between 1990 and 2002. 

(5) Denver has experienced relatively fast ridership growth over the past decade. Since the forecast year remains 
far in the future, continued growth at recent trends appears overly ambitious, FTA assumed that the Denver 
project will achieve a growth rate 2/3rds of the growth rate observed between 1990 and 2002. Even at this 
lower assumed growth rate, this project is very likely to exceed its AA/DEIS forecasts by a significant margin. 

Selected for detailed analysis in the Phase-2 study. 
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Table 2. Predicted and Actual Ridership for Phase II Case Studies: Summary of Findings by Project 

City/Project Name Summary of Findings 
Atlanta • 2005 observed hoardings only 40% of forecast boardings 
MARIA North Line • Observed rail system ridership less than forecast 
Extension • Observed overall transit ridership close to forecast but widely fluctuates year-to-year 

• Forecasting error caused by failure to achieve predicted employment levels in station areas in 
primary travel market, underestimation of regional employment, fluctuations in overall system 
ridership, inaccurate transit coding conventions in the model, poor trip distribution model, over-
reliance on mode choice adjustment factors, and validation to outdated observed data set. 

Chicago • 2000 observed project boardings only 46% of forecast hoardings 
CTA Orange Line • Observed system-wide rail hoardings close to forecast 

• Observed transit system boardings close to forecast 
• Forecasting error caused by failure to account for demographic changes in study area! corridor, and 

poor model structure, especially for trip distribution and mode choice 
Houston • 2005 projected (from 2002 observed) hoardings only 33% of forecast hoardings 
METRO Southwest • Observed transit system ridership less than forecast 
Transitway • Forecasting error caused by failure to achieve predicted population and employment levels in the 

study corridor and region, failure to achieve predicted land uses in station areas, overestimation of 
future highway congestion, poor transit coding and zone system, and changes to project following 
completion of forecasts 

Los Angeles • 2001 (1' year of full line operation) observed hoardings 43% of (2000) forecast boardings 
MTA Red Line • Observed transit system hoardings 72% of forecast hoardings 

• Forecasting error caused by poor model inputs for transit fares, gasoline costs, fuel economy, poor 
transit-access coding, failure to achieve employment forecasts, failure to fully restructure 
background bus network to eliminate direct competition with line and provide feeder service, 
service changes due to conversion from trunk line to trunk/branch operations, relocation of line to 
less attractive transit corridor, and length of time needed to construct and operate full line 

Portland • 2002 observed boardings 8% over 2005 predicted boardings 
Tr-Met Westside/ * 2001 observed LRT system hoardings 3% over 2005 predicted hoardings 
Hillsboro LRT • Forecasting success caused by realistic and quality-controlled transit service inputs, previous 

experience operating LRT, higher than forecast population/employment growth 
• Approximately 10% to 15% of the success may be attributed to underestimation of growth 
• Good model features, such as extra trip purposes, cars per worker variable, use of choice models 

for demographic inputs, inclusion of non-mechanized trips in mode choice, good model accounting 
of transit accessibility and use of mode-of-access model in mode choice may have contributed to 
forecasting success 

• Errors in population and employment forecasts may have helped ridership forecast for project but 
are indicative of larger errors in the demographic and employment model (offsetting errors) 

San Diego • 2000 observed hoardings 9% over 2000 predicted hoardings 
MTDB El Cajon • 2000 observed LRT system hoardings 57% over 2000 predicted hoardings 
LRT • 2000 observed transit system hoardings 2% over 2000 predicted hoardings 

• Forecasting success caused by realistic model inputs and quality control, good model features, and 
greater than expected population and employment growth in the corridor 

• Approximately 15% to 20% of the success may be attributed to underestimation of growth 
• Errors in population and employment forecasts may have helped ridership forecast for project but 

are indicative of larger errors in the demographic and employment model (offsetting errors) 
• Large forecasting error for LRT system overall suggests problems with mode choice model 

San Jose • 2005 observed hoardings only 25% of 2005 predicted boardings 
VIA Tasman West 
LRT 

• Forecasting error caused by severe economic contraction in corridor and surrounding region, 
overestimation of highway congestion, poor TAZ system, unrefined trip distribution model, poor 
network inputs, and poor transit assignment 

Available at: www.fta.dot.gov/planning/newstarts/planning_environment_5402.html  
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TRANSIT ADVISORY TASK FORCE 
c/o Honolulu City Council 

530 S. King Street, Room 202 
Honolulu, HI 96819 

Phone: (808)523-4139 

Appendix 3 

Suggestions for further development of the Managed Lane Alternative. 

• The Alternatives Analysis' description of the characteristics of the Managed Lane 
Alternative should provide more complete information as to mass transit operations 
utilizing this facility. The Alternatives Analysis states that new express and other bus 
transit routes would be developed for operation on the Managed Lane facility. (p. 2-4) 
A fuller development and presentation of the transit services that would accompany the 
Managed Lane Alternative would be helpful (e.g., routes, new/existing stations). There is 
no description in the Alternatives Analysis of any proposed supportive operational 
practices off of the Managed Lane facility that would complement the facility's use as a 
transit guideway, e.g., transit stations connected to park-and-ride facilities, reserved lanes 
for transit vehicles on existing streets, traffic signal priority for transit vehicles. 

• In its discussion of travel time benefits of the Managed Lane options, the Alternatives 
Analysis projects that traffic congestion at both the H-1 Freeway access to the Managed 
Lane facility and at the Nimitz Highway exit at Pacific Street will negate travel time 
benefits gained from travel on the Managed Lane facility itself The Analysis should 
explore how traffic congestion at these points could be alleviated (at least for mass transit 
vehicles) in order to enhance the overall perforniance of this Alternative as a transit 
guideway. 

• The description of the Managed Lane Alternative in Chapter 2 of the Alternatives 
Analysis states "The H-1 zipper lane would be maintained in the Two-direction Option 
but discontinued in the Reversible Option." (p. 2-4). However, no explanation is 
provided as to why the zipper lane would not be continued in the Reversible Option. The 
Managed Lane Reversible Option's addition of two Koko Head-bound elevated lanes for 
the morning commute appears to result in a net increase of only one lane if the inbound 
zipper lane were removed. 

• The foldout photographic plans presenting the Managed Lane Alternative (Alternatives 
Analysis, Figures 2 -- 1 and 2 -- 2) do not clearly depict the ramp lanes necessary to 
access the Managed Lane facility from Interstate Highways H-1 and H-2 in both the 
Two-direction Option and the Reversible Option, or the ramp lanes necessary to exit from 
the facility to these Interstate Highways. 
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• These plans show an approximately one-mile long "facility" in the vicinity of Kaonohi 
Street (Figure 2 -- 1), and another in the vicinity of Radford Drive (Figure 2 -- 2), 
however no description of these facilities is provided. In discussions with DTS 
Administration staff, these facilities have been identified as transit stations with attendant 
deceleration and acceleration lanes. Assuming this to be the case, it would be helpful to 
see the proposed location(s) of park-and-ride facilities planned near these stations, 
comparable to the infonnation presented in Table 3 -- 5, with respect to the Fixed 
Guideway Alternative. It is not apparent whether the stations would operate in both the 
Two-direction Option and the Reversible Option. What are the cost implications of 
adding access/exit ramps for transit vehicles instead of building elevated transit stations? 

• Figure 2 -- 2 shows a small section of the Managed Lane facility approximately 2000 feet 
Koko Head of the end of the facility at Nimitz Highway/Pacific Street. This component 
of the Managed Lane facility is not explained. Is it an elevated structure or at-grade? 
Which Managed Lane users would be allowed to access it? 

• Figure 2 -- 1 shows two ramps in the vicinity of Aloha Stadium. It is not clear whether 
these ramps would be available in both the Two-direction Option and the Reversible 
Option, or whether these ramps would be available to other than transit vehicles (e.g., to 
vans, three-person and two-person automobiles, and/or single-occupant automobiles 
paying tolls). 

See also Financing Committee's report discussing changes in permitted access to the Managed 
Lane facility that might make the facility eligible for New Starts and/or GET 1/2%  surcharge 
funds. 
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TRANSIT ADVISORY TASK FORCE 
do Honolulu City Council 

530 S. King Street, Room 202 
Honolulu, HI 96819 

Phone: (808)523-4139 

Appendix 4 

Questions the Task Force posed to DTS Administration, and the answers received: 

1. From the local press, there appears to be a willingness to spend 3.2 -- 3.6 billion dollars for a 
fixed guideway system, and considerable discomfort spending more than that. Can you calculate 
how much $3 billion (or $3.2 billion) would buy toward a system with the following alignments: 

a) Beginning at UH-Manoa and running Ewa using the optimal alignment described in 
Chapter 6 of the Alternatives Analysis Report. 
b) same question, but using the Salt Lake Blvd alignment instead of the Aolele Street 
alignment in Section 3, Aloha Stadium to Middle Street. 

Answer to 1(a). $3.0 billion will reach Kaahumanu St. on Kamehameha Hwy from UH at 
Manna. $3.2 billion will reach Acacia Rd at Kamehameha Hwy. Both will be short of 
reaching the yard site in the Navy Drum Storage. 
Answer to 1(b): $3.2 billion will reach Leeward Community College via Salt Lake Blvd. It 
will not reach the Navy Drum Storage site. 

2. What are the capital costs for the fixed guideway link between Ala Moana Center and the 
University -Manoa? Link between Ala Moana and Waikiki? 
Answer: Ala Moana Center to UH link is estimated to be $540 million. Ala Moana Center 
to Waikiki is $490 million. 

3. Has DTS analyzed any Minimal Operating Segment (MOS) other than the 20-mile alignment? 
Answer: no. 

4. How do the construction standards for the guideway for the Managed Lane Alternative 
(Alternative 3) differ from the standards applicable to construction of the guideway for the Fixed 
Guideway Alternative (Alternative 4)? Do construction costs for these two guideways differ? 
[The response to this question is summarized in the report submitted by construction 
committee.] 

5. Has the DTS analyzed the Managed Lane Alternative operated so as to qualify for ETA New 
Starts funding (no single-occupant vehicles)? 
Answer (paraphrased): the Managed Lane Alternative is based on a proposal submitted 
by a member of the public approximately 1 year ago, in response to invitations to the 
public to come up with alternatives to a fixed guideway system. The primary differences 
are that the DTS Managed Lane Alternative now includes an off ramp at the stadium, and 
a station near Middle Street. If the Managed Lane Alternative excluded single-occupant 
vehicles, it would qualify as a HOV lane, however, FTA is no longer funding HOV lanes 
under the New Starts program because it considers these to be highway projects eligible for 
Highway Trust Funds. 
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6. How much would $3.2 billion buy toward a fixed guideway system that would begin at the Ala 
Moana Shopping Ctr. and then travel Ewa along the Administration's preferred alternative to 
Liliha St./Kaaahi St., then travel farther Ewa along N. King St., then (at Middle St.) travel Ewa 
along Moanalua Freeway to Salt Lake Blvd., then along Salt Lake Blvd. to the Kamehameha 
Highway to Farrington Highway to Karnokila Blvd to Kapolei. (This route appears to be 
straighter and shorter than the "optimum" alignment specified in Ch. 6 of the Alternatives 
Analysis.) 
[No answer received as yeti 

7. What is the cost of a fixed guideway system that followed the above Koko Head — Ewa route 
alignment, but that stopped Ewa at Palehua Road? 
[No answer received as yet] 

8. The Alternatives Analysis identifies two possible sites for a maintenance/repair yard for use 
with a fixed guideway system: one on the north side of Farrington Hwy., app. the DRHorton 
Development site, and an alternative on the south side of Farrington Hwy. just south of H-1 
["Navy Drum site"]. Have you identified any other sites that could be used for this purpose that 
are Koko Head of these two alternatives? llyes, what evaluation of these other sites have you 
done? 
Answer: We looked at many possible sites during this project, including revisiting some 
sites that were considered in the past studies. We reviewed all possible open or underused 
sites between 15 to 20 acres. They included all parks and recreational facilities (e.g. 
Diamond Head, Ala Wai Golf Course, Thomas Square) and they were eliminated from 
further considerations. Some industrial use sites such as Sand Island, Keehi Lagoon, and 
Shafter Flat were evaluated and eliminated for various reasons; Sand Island — off line, 
Keehi — unsuitable soil condition, Shafter — Federal land. Other sites such as Alapai, 
Middle St., former Costco, and Block J are too small. UH Manoa Quarry and other public 
school sites were looked but did not pursue. Bottom line — nothing suitable east of the Navy 
Drum site. 
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